



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
স্বাস্থ্য শিক্ষা অধিদপ্তর
মহাখালী, ঢাকা-১২১২।
www.dgme.gov.bd



স্মারক নম্বর: ৫৯.১৪.০০০০.০০০.১০৭.২০.০০২৯.২৩.৩৩৮

তারিখ: ১৩ ফাল্গুন ১৪৩২ বঙ্গাব্দ
২৬ ফেব্রুয়ারি ২০২৬ খ্রিস্টাব্দ

বিষয়: খুলনা মেডিকেল কলেজ, খুলনা এ চলতি ২০২৫-২৬ অর্থ বছরের ক্রয় প্রক্রিয়া সম্পন্ন করার জন্য সংশোধিত বার্ষিক ক্রয় পরিকল্পনা (আরএপিপি) অনুমোদন প্রদান।

সূত্র: ৫৯.১৪.০০০০.১৩৪.০৭.০০০.২৬.৩০৭, তারিখ: ১৫ ফেব্রুয়ারি ২০২৬ খ্রিস্টাব্দ।

উপর্যুক্ত বিষয় ও সূত্রের প্রেক্ষিতে জানানো যাইতেছে যে, খুলনা মেডিকেল কলেজ, খুলনা-এর ২০২৫-২০২৬ অর্থ বৎসরের বাৎসরিক ক্রয় পরিকল্পনা (এপিপি) অনুমোদন নিম্নে উল্লিখিত শর্তে প্রদান করা হইল।

(১) পিপিএ-২০০৬ ও পিপিআর-২০২৫ ও আর্থিক ক্ষমতা অর্পণ ২০১৫ অনুসরণ পূর্বক সকল প্রকার আর্থিক বিধি-বিধান যথাযথভাবে পালন করিতে হইবে।

(২) পিপিএ-২০০৬ ও পিপিআর-২০২৫ তফসিল-৫(গ) অনুসরণ পূর্বক পূরণকৃত ছক মোতাবেক সময়/টাইম ফ্রেম অনুসরণ পূর্বক ক্রয়কার্য সমাধা করিতে হইবে।

(৩) ক্রয়কার্য পিপিএ-২০০৬ ও পিপিআর-২০২৫ তফসিল-২ এ বর্ণিত মূল্যসীমার সহিত সামাজ্যস্বপূর্ণ থাকিতে হইবে।

(৪) ২০২৫-২০২৬ অর্থ বৎসরে বাজেটে প্রয়োজনীয় অর্থের সংস্থান থাকা সাপেক্ষে ক্রয় করিতে হইবে। বাজেট বরাদ্দের অতিরিক্ত খরচের সুযোগ নাই। ক্রয় প্রক্রিয়ায় কোন অনিয়ম সংগঠিত হইলে তাহার সকল দায়-দায়িত্ব স্থানীয় ক্রয়কারী কর্তৃপক্ষের উপর বর্তাইবে।

(৫) ০১/০৭/২০২৫ইং এ প্রদত্ত বরাদ্দকৃত রাজস্ব বাজেটের জন্য অত্র ক্রয় পরিকল্পনা অনুমোদন করা হইতেছে [পিপিএ-২০০৬ ও পিপিআর-২০২৫ বিধি-১৬(৬)]। পরবর্তীতে বিশেষ ক্ষেত্রে স্থানীয় ক্রয়কারী কর্তৃপক্ষ এর নিজস্ব প্রয়োজনে প্রদত্ত অতিরিক্ত বরাদ্দের সহিত সামাজ্যস্বপূর্ণ হালনাগাদ পৃথক সংশোধিত ক্রয় পরিকল্পনা অনুমোদন লাগিবে [পিপিএ-২০০৬ ও পিপিআর-২০২৫ বিধি-১৬(১০)]।

(৬) উন্নয়ন বাজেট হতে ক্রয়ের ক্ষেত্রে পৃথক ক্রয় পরিকল্পনা (এপিপি) অনুমোদন লাগিবে [পিপিএ-২০০৬ ও পিপিআর-২০২৫ বিধি-১৬(৩)]।

(৭) অনুমোদিত বাৎসরিক ক্রয় পরিকল্পনার (এপিপি) বহির্ভূত কোন আইটেম ক্রয়ের সুযোগ নাই।

ইহাতে মহাপরিচালক মহোদয়ের অনুমোদন রহিয়াছে।

২৬-০২-২০২৬

ডা: মো: জাহাঙ্গীর রশীদ
পরিচালক (আর্থিক ব্যবস্থাপনা)

ফোন : ০১৫৫২৪৫৩৬৯৮

ইমেইল : directorfinance@dgme.gov.bd

অধ্যক্ষ, খুলনা মেডিকেল কলেজ, খুলনা।

স্মারক নম্বর: ৫৯.১৪.০০০০.০০০.১০৭.২০.০০২৯.২৩.৩৩৮/১ (১)

তারিখ: ১৩ ফাল্গুন ১৪৩২ বঙ্গাব্দ
২৬ ফেব্রুয়ারি ২০২৬ খ্রিস্টাব্দ

সদয় জ্ঞাতার্থে/জ্ঞাতার্থে:

মহাপরিচালক, মহাপরিচালক এর দপ্তর, স্বাস্থ্য শিক্ষা অধিদপ্তর।



(Signature)

২৬-০২-২০২৬

ডা. এস এম সোয়েব আহমেদ চিশতী
উপপরিচালক (আর্থিক ব্যবস্থাপনা)

Government of the People's Republic of Bangladesh
Office of the Principal
Khulna Medical College, Khulna.
ANNUAL PROCUREMENT PLAN FOR 2025-2026 FINANCIAL YEAR
Top Sheet

Ministry / Division	Ministry of Health and Family Welfare, Medical Education and Family Welfare Division	
Agency	Directorate General of Medical Education	
Procuring Entity Name & Code	Principal, Khulna Medical College Khulna. 162060213341	
Budget	Revenue	Total Cost
	416.77	

Package No	Description Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lac TK	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender evaluation	Approval to Award	Notification to Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
GR/25-26/01	Cleaning products Code-3211102	LOT	List Attached	OTM	PE	Revenue (GOB)	10.00	Planned Dates	15/02/26	15/02/26	09/03/26	16/03/26	19/03/26	29/03/26	26/04/26	30/04/26
GR/25-26/02	Entertainment expenses Code-3211106	-	As per Required	Direct Cash Purchas	PE	Revenue (GOB)	1.50	Planned Dates								30 June 2026
GR/25-26/03	Electricity Code-3211113	-	As per Required	Direct Contract	PE	Revenue (GOB)	180.00	Planned Dates								30 June 2026
GR/25-26/04	Internet/Fax/Tel ex Code-3211117	-	As per Required	Direct Contract	PE	Revenue (GOB)	3.00	Planned Dates								30 June 2026

Ranar
১৬/০২/২৬
 ১৬/০২/২৬

Ranar
 ১৬/০২/২৬
 ১৬/০২/২৬

Ranar
 ১৬/০২/২৬
 ১৬/০২/২৬

Ranar
 ১৬/০২/২৬
 ১৬/০২/২৬

Ranar
 ১৬/০২/২৬
 ১৬/০২/২৬

Dr. Md. Masudur Roshad
 ABBS.BOS. (M.Phil. (Ed.))
 Professor
 Head Of The Department of Parasitology
 Khulna Medical College, Khulna

Package No	Description Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lac TK	Time Code for Process		Invite/ Advertise Tender	Tender Opening	Tender evaluation	Approval to Award	Notification to Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
								Planned Dates	Actual Dates								
GR/25-26/05	Books Code-3211127	LOT	List Attached	OTM	PE	Revenue (GOB)	10.00	Planned Dates	15/02/26	00	15/02/26	09/03/26	16/03/26	19/03/26	29/03/26	26/04/26	30/04/26
								Planned Days	00								
GR/25-26/06	Petrol, Oil ad Lubricant Code-3243101	-	As per Required	Direct Contract	PE	Revenue (GOB)	12.00	Planned Dates									30 June 2026
								Planned Days									
GR/25-26/07	Gas and fuel Code-3243102	-	As per Required	Direct Contract	PE	Revenue (GOB)	1.00	Planned Dates	15/02/26		15/02/26	09/03/26	16/03/26	19/03/26	29/03/26	26/04/26	30 June 2026
								Planned Days	00	10	14	07	03	10	28	60	
GR/25-26/08	MSR/Chemical Reagent Code-3252105	LOT	List Attached	OTM	PE	Revenue (GOB)	50.00	Planned Dates	15/02/26		15/02/26	09/03/26	16/03/26	19/03/26	29/03/26	26/04/26	30/04/26
								Planned Days	00	10	14	07	03	10	28	60	
GR/25-26/09	Computer consumables Code-3255101	LOT	List Attached	OTM	PE	Revenue (GOB)	15.00	Planned Dates	15/02/26		15/02/26	09/03/26	16/03/26	19/03/26	29/03/26	26/04/26	30/04/26
								Planned Days	00	10	14	07	03	10	28	60	
GR/25-26/10	Printing & Press Code-3255102	-	As per Required	Direct Cash Purchase	PE	Revenue (GOB)	3.00	Planned Dates									30 June 2026
								Planned Days									

Handwritten signature
26/4/26

Handwritten signature
11/05/26

Handwritten signature
15/2/26

Handwritten signature
15/2/26

Handwritten signature
26/4/26

Handwritten signature
26/4/26

Dr. Md. Moinul Hossain
Professor

Head of The Department of Pain Management, Khulna Medical College, Khulna

Package No	Description Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lac TK	Time Code for Process		Invoice/ Advertise Tender	Tender Opening	Tender evaluation	Approval to Award	Notification to Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
								Planned Dates	Actual Dates									
GR/25-26/ 11	Stamps and Seals Code-3255104	-	As per Required	Direct Contract	PE	Revenue (GOB)	0.50	Planned Dates	Actual Dates									30 June 2026
								Planned Dates	Actual Dates									
								Planned Dates	Actual Dates									
GR/25-26/ 12	Others Stationary Code-3255105	LOT	List Attached	OTM	PE	Revenue (GOB)	15.00	Planned Dates	Actual Dates	15/02/26	15/02/26	09/03/26	16/03/26	19/03/26	29/03/26	26/04/26	30/04/26	
								Planned Dates	Actual Dates									
								Planned Dates	Actual Dates									
GR/25-26/ 13	Dress Code-3256106	-	As per Required	RFQ	PE	Revenue (GOB)	6.00	Planned Dates	Actual Dates								30 June 2026	
								Planned Dates	Actual Dates									
								Planned Dates	Actual Dates									
GR/25-26/ 14	Sports Code-3256107	LOT	List Attached	OTM	PE	Revenue (GOB)	10.00	Planned Dates	Actual Dates								30 June 2026	
								Planned Dates	Actual Dates									
								Planned Dates	Actual Dates									
GR/25-26/ 15	Motor vehicle Repair Code-3258101	-	As per Required	Direct Cash Purchase	PE	Revenue (GOB)	2.00	Planned Dates	Actual Dates								30 June 2026	
								Planned Dates	Actual Dates									
								Planned Dates	Actual Dates									
GR/25-26/ 16	Furniture Repair Code-3258102	-	As per Required	Direct Cash Purchase	PE	Revenue (GOB)	2.00	Planned Dates	Actual Dates								30 June 2026	
								Planned Dates	Actual Dates									
								Planned Dates	Actual Dates									

Handwritten signature
Date: 02/26

অনুমোদিত

Handwritten signature
Date: 02/26

খুলনা মেডিকেল কলেজ
কর্তৃপক্ষ

কর্তৃপক্ষ ডা. মোহাম্মদ হুসেইন
উপাচার্য ও অধ্যক্ষ (এনটিও)
খুলনা মেডিকেল কলেজ, খুলনা।


Dr. Md. Mahabubur Rahman
ABBS, BCS, M. Phil (Education)
Professor
Head Of The Department of
Khulna Medical College, Khulna

খুলনা মেডিকেল কলেজ, খুলনা।

খুলনা মেডিকেল কলেজ, খুলনা।

Package No	Description Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lac TK	Time Code for Process		Invite/ Advertise Tender	Tender Opening	Tender evaluation	Approval to Award	Notification to Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
								Planned Dates	Planned Days									
GR/25-26/17	Computer Repair Code-3258103	-	As per Required	Direct Cash Purchase	PE	Revenue (GOB)	2.00	Planned Dates										30 June 2026
								Planned Days										
								Actual Dates										
GR/25-26/18	Other machinery and equipment Repair Code-3258105	-	As per Required	Direct Cash Purchase	PE	Revenue (GOB)	2.00	Planned Dates										30 June 2026
								Planned Days										
								Actual Dates										
GR/25-26/19	Electrical Installations Repair Code-3258119	-	As per Required	Direct Cash Purchase	PE	Revenue (GOB)	2.00	Planned Dates										30 June 2026
								Planned Days										
								Actual Dates										
GR/25-26/20	Computer & Accessories Code-4112202	LOT	List Attached	OTM	PE	Revenue (GOB)	10.00	Planned Dates	15/02/26	15/02/26	09/03/26	16/03/26	19/03/26	29/03/26	26/04/26		30/04/26	
								Planned Days	00	10	14	07	03	10	28	60		
GR/25-26/21	Electric Equipment Code-4112303	LOT	List Attached	OTM	PE	Revenue (GOB)	5.77	Planned Dates	15/02/26	15/02/26	09/03/26	16/03/26	19/03/26	29/03/26	26/04/26		30/04/26	
								Planned Days	00	10	14	07	03	10	28	60		
GR/25-26/22	Furniture Code-4112314	LOT	List Attached	OTM	PE	Revenue (GOB)	10.00	Planned Dates	15/02/26	15/02/26	09/03/26	16/03/26	19/03/26	29/03/26	26/04/26		30/04/26	
								Planned Days	00	10	14	07	03	10	28	60		


 26/12/24
 2024
 2024
 2024


 26/12/24
 2024
 2024
 2024


 26/12/24
 2024
 2024
 2024


 26/12/24
 2024
 2024
 2024


 26/12/24
 2024
 2024
 2024


 26/12/24
 2024
 2024
 2024

2024
 2024
 2024
 2024

Dr. Md. Mahabubur Rashid
 A.B.S. BCS, M.Phil (Health)
 Professor
 Head Of The Department of Health & Family Welfare
 Khulna Medical College, Khulna

2024
 2024
 2024
 2024

2024
 2024
 2024
 2024

Package No	Description Procurement Package (Goods)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lac TK	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender evaluation	Approval to Award	Notification to Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
GR/25-26/23	Medical Instrument Code-4112315	LOT	List Attached	OTM	PE	Revenue (GOB)	10.00	Planned Dates	15/02/26	15/02/26	09/03/26	16/03/26	19/03/26	29/03/26	26/04/26	30/04/26
								Planned Dates	00	10	14	07	03	10	28	60
GR/25-26/24	Others Instrument Code-4112316	LOT	List Attached	OTM	PE	Revenue (GOB)	10.00	Planned Dates	15/02/26	15/02/26	09/03/26	16/03/26	19/03/26	29/03/26	26/04/26	30/04/26
								Planned Dates	00	10	14	07	03	10	28	60
Total = 372.77																

Package No	Description Procurement Package (Goods)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lac TK	Time Code for Process		Invite/ Advertise Tender	Tender Opening	Tender evaluation	Approval to Award	Notification to Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
								Planned Dates	Actual Dates								
PS/25-26/01	Outsourcing Code-3211131	-	11+7	OTM	PE	Revenue (GOB)	44.00	Planned Dates	15/02/26	15/02/26	09/03/26	16/03/26	19/03/26	29/03/26	26/04/26	30/04/26	
								Planned Dates	00	10	14	07	03	10	28	60	
Grand Total = 416.77																	

OTM	199.77
RFQ	6.00
Direct Cash Purchas	14.50
Direct Contract	196.50
Total Amount	416.77

অনুমোদিত

Signature
28/2/26

Signature
28/2/26

Signature
15/2/26

Signature
28/2/26

Signature
28/2/26

Signature
28/2/26

সিনিয়র অফিসার

খুলনা মেডিকেল কলেজ

খুলনা মেডিকেল কলেজ, খুলনা।
সিনিয়র অফিসার (অনুমতি)
সিনিয়র অফিসার (অনুমতি)
সিনিয়র অফিসার (অনুমতি)

Dr. Md. Mahabubur Rashed
I.B.S.B.O.S. M.Ph. (M.D.)
Professor

Head Of The Department
Khulna Medical College, Khulna

খুলনা মেডিকেল কলেজ, খুলনা।
সিনিয়র অফিসার (অনুমতি)
সিনিয়র অফিসার (অনুমতি)
সিনিয়র অফিসার (অনুমতি)

অধ্যক্ষ (অনুমতি)
সিনিয়র অফিসার (অনুমতি)
সিনিয়র অফিসার (অনুমতি)