



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
স্বাস্থ্য শিক্ষা অধিদপ্তর
মহাখালী, ঢাকা-১২১২।
www.dgme.gov.bd



স্মারক নম্বর: ৫৯.১৪.০০০০.০০০.১০২.০৭.০০০১.২৬.৭১

তারিখ: ১৭ ভাদ্র ১৪৩৩ বঙ্গাব্দ
০১ সেপ্টেম্বর ২০২৬ খ্রিস্টাব্দ

বিষয়: খুলনা মেডিকেল কলেজ, খুলনা এর ২০২৬-২৭ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা (এপিপি) অনুমোদন প্রসঙ্গে।

সূত্র: ৫৯.১৪.৪৭৮৫.১৩৪.২০২.০৭.০০০১.২৬.১৮৪৪; তারিখ: ২৩/০৮/২০২৬ খ্রি.

উপর্যুক্ত বিষয়ের পরিপ্রেক্ষিতে জানানো যাচ্ছে যে, পাবলিক প্রকিউরমেন্ট বিধিমালা, ২০২৫ এবং প্রচলিত আর্থিক বিধি-বিধান অনুসরণপূর্বক খুলনা মেডিকেল কলেজ, খুলনা-এর ২০২৬-২০২৭ অর্থবছরের বার্ষিক ক্রয় কার্যক্রম সুষ্ঠু ও স্বচ্ছভাবে সম্পন্ন করার লক্ষ্যে প্রণীত "ম্যানুয়াল" বার্ষিক ক্রয় পরিকল্পনা (Annual Procurement Plan-APP) যথাযথ কর্তৃপক্ষের অনুমোদনক্রমে এতদ্বারা অনুমোদন করা হলো।

এমতাবস্থায়, অনুমোদিত বার্ষিক ক্রয় পরিকল্পনা (APP) e-GP সিস্টেমে দ্রুত প্রেরণের জন্য নির্দেশক্রমে অনুরোধ করা হলো।

০১-০৯-২০২৬

ডা. মিছবাহ উদদীন আহমদ

পরিচালক (প্রশাসন)

ফোন : ০২৪১০৮২৫১১

ইমেইল : directoradmin@dgme.gov.bd

অধ্যক্ষ

খুলনা মেডিকেল কলেজ, খুলনা।

স্মারক নম্বর: ৫৯.১৪.০০০০.০০০.১০২.০৭.০০০১.২৬.৭১/১ (৪)

তারিখ: ১৭ ভাদ্র ১৪৩৩ বঙ্গাব্দ
০১ সেপ্টেম্বর ২০২৬ খ্রিস্টাব্দ

অবগতি/অবগতি ও প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য অনুলিপি প্রেরণ করা হলো (জ্যেষ্ঠতার ক্রমানুসারে নয়):

- ১। মহাপরিচালক, স্বাস্থ্য শিক্ষা অধিদপ্তর, মহাখালী, ঢাকা; দৃষ্টি আকর্ষণ: সহকারী পরিচালক (সমন্বয়)।
- ২। পরিচালক (আর্থিক ব্যবস্থাপনা), স্বাস্থ্য শিক্ষা অধিদপ্তর, মহাখালী, ঢাকা।
- ৩। সিস্টেম এনালিস্ট, স্বাস্থ্য শিক্ষা অধিদপ্তর, মহাখালী, ঢাকা।
- ৪। প্রশাসনিক কর্মকর্তা, স্বাস্থ্য শিক্ষা অধিদপ্তর, মহাখালী, ঢাকা।



A handwritten signature in black ink, located above the date and name.

০১-০৯-২০২৬

ডা. ওয়াসেক-বিন-শহীদ
সহকারী পরিচালক

Government of the People's Republic of Bangladesh
Office of the Principal
Khulna Medical College, Khulna.
ANNUAL PROCUREMENT PLAN FOR 2026-2027 FINANCIAL YEAR
Top Sheet

Ministry / Division	Ministry of Health and Family Welfare, Medical Education and Family Welfare Division
Agency	Directorate General of Medical Education
Procuring Entity Name & Code	Principal, Khulna Medical College Khulna. 1620602133341

Budget	Revenue
Total Cost	729.63

Package No	Description of Procurement Package Goods	Unit	Quantity (Total Goods)	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lac TK	Time Code for Process	Invite/ Advertise Tender/	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature (in Days)	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR/26-27/01	Cleaning & Washing Items Code-3211102	LOT	1 (5114)	OTM	PE	Revenue (GOB)	10.00	Planned Dates	9/2/2026	9/16/2026	9/26/2026	9/29/2026	10/2/2026	10/7/2026	10/7/2026	12/6/2026
								Planned Days	0	14	10	3	3	5	35	60
								Actual Dates								
GR/26-27/02	Entertainment Expenses Code-3211106	LS (Lump Sum)	As per Demand	Direct Cash Purchase	PE	Revenue (GOB)	1.5.00	Planned Dates								30-Jun-27
								Planned Days								
								Actual Dates								
GR/26-27/03	Electricity Code-3211113	LS (Lump Sum)	As per Requirement	Direct Contract (DC)	PE	Revenue (GOB)	220.00	Planned Dates								30-Jun-27
								Planned Days								
								Actual Dates								
GR/26-27/04	Internet/Fax/Telex Code-3211117	LS (Lump Sum)	As per Requirement	Direct Contract (DC)	PE	Revenue (GOB)	3.00	Planned Dates								30-Jun-27
								Planned Days								
								Actual Dates								
GR/26-27/05	Postage Code-3211119	NOS	As per Requirement	Direct Contract (DC)	PE	Revenue (GOB)	0.50	Planned Dates								30-Jun-27
								Planned Days								
								Actual Dates								
GR/26-27/06	Telephone Code-3211120	LS (Lump Sum)	As per Demand	Direct Contract (DC)	PE	Revenue (GOB)	1.00	Planned Dates								30-Jun-27
								Planned Days								
								Actual Dates								
GR/26-27/07	Publicity & Advertisement Code-3211125	NOS	As per Requirement	Direct Contract (DC)	PE	Revenue (GOB)	3.00	Planned Dates								30-Jun-27
								Planned Days								
								Actual Dates								

মহাপরিচালক, স্বাস্থ্য শিক্ষা অধিদপ্তরের
পক্ষে প্রতিনিধিত্ব

Package No	Description of Procurement Package Goods	Unit	Quantity (Total Goods)	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lac TK	Time Code for Process	Invite/ Advertise Tender/	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature (in Days)	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR/26-27/08	Books & Periodicals Code-3211127	LOT	1 (377)	OTM	PE	Revenue (GOB)	20.00	Planned Dates	9/2/2026	9/16/2026	9/26/2026	9/29/2026	10/2/2026	10/7/2026	10/7/2026	12/6/2026
								Planned Days	0	14	10	3	3	5	35	60
								Actual Dates								
GR/26-27/09	Registration Fees Code-3221104	LS (Lump Sum)	As per Need	Direct Contract (DC)	PE	Revenue (GOB)	4.00	Planned Dates								30-Jun-27
								Planned Days								
								Actual Dates								
GR/26-27/10	Training (RFST) Code-3231301	NOS	As per Need	Direct Contract (DC)	PE	Revenue (GOB)	25.00	Planned Dates								30-Jun-27
								Planned Days								
								Actual Dates								
GR/26-27/11	Petrol, Oil and Lubricant Code-3243101	LS (Lump Sum)	As per Need	Direct Contract (DC)	PE	Revenue (GOB)	12.00	Planned Dates								30-Jun-27
								Planned Days								
								Actual Dates								
GR/26-27/12	Gas and Fuel Code-3243102	LS (Lump Sum)	As per Need	Direct Contract (DC)	PE	Revenue (GOB)	2.00	Planned Dates								30-Jun-27
								Planned Days								
								Actual Dates								
GR/26-27/13	MSR/Chemical Reagent Code-3252105	LOT	1 (206530)	OTM	PE	Revenue (GOB)	50.00	Planned Dates	9/2/2026	9/16/2026	9/26/2026	9/29/2026	10/2/2026	10/7/2026	10/7/2026	12/6/2026
								Planned Days	0	14	10	3	3	5	35	60
								Actual Dates								
GR/26-27/14	Computer Consumables Code-3255101	LOT	1 (108)	OTM	PE	Revenue (GOB)	15.00	Planned Dates	9/2/2026	9/16/2026	9/26/2026	9/29/2026	10/2/2026	10/7/2026	10/7/2026	12/6/2026
								Planned Days	0	14	10	3	3	5	35	60
								Actual Dates								
GR/26-27/15	Printing & Binding Code-3255102	NOS	As per Requirement	Direct Cash Purchase	PE	Revenue (GOB)	3.00	Planned Dates								30-Jun-27
								Planned Days								
								Actual Dates								
GR/26-27/16	Stamps and Seals Code-3255104	NOS	As per Requirement	Direct Cash Purchase	PE	Revenue (GOB)	0.50	Planned Dates								30-Jun-27
								Planned Days								
								Actual Dates								
GR/26-27/17	Others Stationary Code-3255105	LOT	1 (8830)	OTM	PE	Revenue (GOB)	15.00	Planned Dates	9/2/2026	9/16/2026	9/26/2026	9/29/2026	10/2/2026	10/7/2026	10/7/2026	12/6/2026
								Planned Days	0	14	10	3	3	5	35	60
								Actual Dates								

মহাপরিচালক, স্বাস্থ্য শিক্ষা
পক্ষে প্রতিনিধিত্ব
অধিদপ্তরের
১২/৬/২০২৬

Package No	Description of Procurement Package Goods	Unit	Quantity (Total Goods)	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lac TK	Time Code for Process	Invite/ Advertise Tender/	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature (in Days)	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR/26-27/18	Dress Code-3256106	NOS	As per Requirement	OTM	PE	Revenue (GOB)	11.00	Planned Dates	9/2/2026	9/16/2026	9/26/2026	9/29/2026	10/2/2026	10/7/2026	10/7/2026	12/6/2026
								Planned Days	0	14	10	3	3	5	35	60
								Actual Dates								
GR/26-27/19	Sports Items Code-3256107	LOT	1 (943)	OTM	PE	Revenue (GOB)	10.00	Planned Dates	9/2/2026	9/16/2026	9/26/2026	9/29/2026	10/2/2026	10/7/2026	10/7/2026	12/6/2026
								Planned Days	0	14	10	3	3	5	35	60
								Actual Dates								
GR/26-27/20	Motor Vehicle Repair Code-3258101	NOS	As per Requirement	Direct Cash Purchase	PE	Revenue (GOB)	3.00	Planned Dates								30-Jun-27
								Planned Days								
								Actual Dates								
GR/26-27/21	Furniture Repair Code-3258102	NOS	As per Requirement	Direct Cash Purchase	PE	Revenue (GOB)	3.00	Planned Dates								30-Jun-27
								Planned Days								
								Actual Dates								
GR/26-27/22	Computer Repair Code-3258103	NOS	As per Requirement	Direct Cash Purchase	PE	Revenue (GOB)	3.00	Planned Dates								30-Jun-27
								Planned Days								
								Actual Dates								
GR/26-27/23	Other Machineries and Equipment Repair Code-3258105	NOS	As per Requirement	Direct Cash Purchase	PE	Revenue (GOB)	3.00	Planned Dates								30-Jun-27
								Planned Days								
								Actual Dates								
GR/26-27/24	Electrical Installations Repair Code-3258119	NOS	As per Requirement	Direct Cash Purchase	PE	Revenue (GOB)	3.00	Planned Dates								30-Jun-27
								Planned Days								
								Actual Dates								
GR/26-27/25	Municipal Taxes Code-3821103	LS (Lump Sum)	As per Need	Direct Contract (DC)	PE	Revenue (GOB)	26.13	Planned Dates								30-Jun-27
								Planned Days								
								Actual Dates								
GR/26-27/26	Computer & Accessories Code-4112202	LOT	1 (203)	OTM	PE	Revenue (GOB)	30.00	Planned Dates	9/2/2026	9/16/2026	9/26/2026	9/29/2026	10/2/2026	10/7/2026	10/7/2026	12/6/2026
								Planned Days	0	14	10	3	3	5	35	60
								Actual Dates								
GR/26-27/27	Camera & Accessories Code-4112302	LOT	1 (22)	RFQ	PE	Revenue (GOB)	3.00	Planned Dates	9/2/2026	9/9/2026	9/14/2026	9/17/2026	9/20/2026	9/25/2026	9/25/2026	11/9/2026
								Planned Days	0	7	5	3	3	5	23	
								Actual Dates								

Package No	Description of Procurement Package Goods	Unit	Quantity (Total Goods)	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lac TK	Time Code for Process	Invite/ Advertise Tender/	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature (in Days)	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR/26-27/28	Electric Equipment Code-4112303	LOT	1 (1240)	OTM	PE	Revenue (GOB)	10.00	Planned Dates	9/2/2026	9/16/2026	9/26/2026	9/29/2026	10/2/2026	10/7/2026	10/7/2026	12/6/2026
								Planned Days	0	14	10	3	3	5	35	60
								Actual Dates								
GR/26-27/29	Furniture Code-4112314	LOT	1 (309)	OTM	PE	Revenue (GOB)	40.00	Planned Dates	9/2/2026	9/16/2026	9/26/2026	9/29/2026	10/2/2026	10/7/2026	10/7/2026	12/6/2026
								Planned Days	0	14	10	3	3	5	35	60
								Actual Dates								
GR/26-27/30	Medical Instrument Code-4112315	LOT	1 (161)	OTM	PE	Revenue (GOB)	50.00	Planned Dates	9/2/2026	9/16/2026	9/26/2026	9/29/2026	10/2/2026	10/7/2026	10/7/2026	12/6/2026
								Planned Days	0	14	10	3	3	5	35	60
								Actual Dates								
GR/26-27/31	Others Instrument Code-4112316	LOT	1 (26)	OTM	PE	Revenue (GOB)	19.00	Planned Dates	9/2/2026	9/16/2026	9/26/2026	9/29/2026	10/2/2026	10/7/2026	10/7/2026	12/6/2026
								Planned Days	0	14	10	3	3	5	35	60
								Actual Dates								

Total (Goods)

599.63

Package No	Description of Procurement Package Goods/Works	Unit	Quantity (Total Goods)	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lac TK	Time Code for Process	Invite/ Advertise Tender/	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature (in Days)	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
PS/26-27/01	Outsourcing Code-3211131	Person/ Month	216 (18x12)	OTM	HOPE	Revenue (GOB)	130.00	Planned Dates	9/2/2026	9/16/2026	9/26/2026	9/29/2026	10/2/2026	10/7/2026	10/7/2026	12/6/2026
								Planned Days	0	14	10	3	3	5	35	60
								Actual Dates								

Total (Physical Service)

130.00

Total Amount (Goods + Physical Service)

729.63

OTM	410.00
RFQ	3.00
Direct Contract (DC)	296.63
Direct Cash Purchas	20.00
Total Amount (Goods & Physical Service)	729.63

Dr. Md. Mahabubur Roshed
MBBS, BCS, M Phil (Path)
Professor
Head Of The Deptment of Pathology
Khulna Medical College, Khulna

ডাঃ মোঃ মিনুর রহমান সর্দার
অধ্যাপক
মিডিকেল বিভাগ
খুলনা মেডিকেল কলেজ, খুলনা।

অধ্যাপক ডাঃ সৈয়দ আবদুল ইসলাম
অধ্যাপক
খুলনা মেডিকেল কলেজ, খুলনা।

মহাপরিচালক, স্বাস্থ্য শিক্ষা অধিদপ্তরের
পক্ষে প্রতিনিধিত্ব করিত

ডাঃ ওয়াসেক-বিন-শহীদ
সহকারী পরিচালক (প্রশাসন) (চ.স.)
স্বাস্থ্য শিক্ষা অধিদপ্তর, বঙ্গবাজার, ঢাকা-১২১২

মোঃ মনিরুজ্জামান
সচিব
খুলনা মেডিকেল কলেজ